
 

 

South Acton Train Station Advisory Committee 

Meeting Minutes  

 November 8, 2010 

 

Committee Members Present: 

David Martin 

Dore' Hunter 

Michaela Moran 

Nick Zavolas 

Pat Clifford 

Peter Berry 

Sean Hanley 

Tom Campbell 

 

Committee Members Not Present: 

Jim Yarin 

John Sonner 

 

Other Attendees: 

Corey York 

David Barrat 

David Honn 

John Mahoney 

Kathryn Acerbo-Bachmann 

Maya Minkin 

Michael Baskin 

Paul Hadley 

Phil Brigg 

Ronald Rose 

 

Mr. Berry called the meeting to order at 7:30. 

 

SATSAC joins a joint meeting with the Acton Historical District Commission.  

 

The HDC had a discussion and voted to recommend design suggestions to the MBTA. A major 

portion of the design suggestion was to integrate the roof-lines of the head houses the 

surrounding canopies. 

 

MBTA representatives joined the meeting at 7:55. Paul Hadley stated the need a direction 

tonight as to whether the HDC will respond favorably. 

 

David Honn presented the HDC recommendations to the MBTA. 

 

Paul Hadley said that he had no problem with the design suggestions, as long as it fit within the 

budget. If we cannot come to agreement, they would probably petition the FTA to allow them to 



 

 

go ahead anyway. However, that process takes some months, and may cause them to miss the 

window and slip out of the project's time-frame. 

 

Michael Baskin said that he liked a number of elements of the design, but he felt that it would 

not able to be contained within the same cost. 

- It is impractical to leave part of the bridge open because of snow accumulation. 

- Not installing grating in front of the windows might save $12/ft2. 

 

There was no consensus among various members of both committees about whether it would 

be advisable for the HDC should take actions to complete the Section 106 review. Some people 

felt that since there are no guarantees, that more progress needs to be made before the HDC gives 

its approval. Others felt that the MBTA has a good track record, and we should not risk the 

project by withholding approval. 

 

The MBTA said that they could potentially rearrange the contract schedule to give a couple more 

months to optimize the design. 

 

The MBTA gave the committees a presentation of station in context in local photographs, plus 

other station components used on the Greenbush line. 

 

Kim Lighting are a type of light that meet the cutoff needs. 

 

The MBTA only has a basic low-maintenance landscape design. If the town want to perform the 

maintenance, we could consider alternatives. 

 

The meeting was adjourned at 10:00. 

 

The next SATSAC meeting is scheduled for 7:30 on Wednesday 10 November 2010 at the COA. 

 

DDM 

 

Links: 

 

http://www.acton-ma.gov/index.aspx?nid=244 is the SATSAC page. 

http://www.calltoacton.org/ is the local advocacy group. 

http://www.littletonma.org/content/49/3594/5590/default.aspx is Littleton's MBTA Commuter 

Rail Advisory Committee. 

http://www.mbta.com/about_the_mbta/t_projects/default.asp?id=15585 is the MBTA site about 

the project. 


